



## Rakhine State Inter-Cluster/Sector Coordination Meeting - Meeting Summary

Date, Time	7 July 2015, 10:00-12:00
Chair	OCHA
Participants	Protection, Education, CCCM/NFI, Food Security, Health, WASH, Shelter, ER network. <i>Absentee</i> : Nutrition, Child Protection
Issues on the agenda and summary of discussion	Action Points (Responsible/Timeline)
<b>Follow-up Action Points from previous meeting (16 June 2015)</b>	<b>Action Points update</b>
<p><b>AP:</b> Maungdaw mapping capacity for contingency.</p> <p><b>AP:</b> Protection to consider the different comments for an update version of the <i>End of Displacement</i> paper.</p> <p><b>AP:</b> ER NW to send the mapping ER activities to each sector/cluster</p> <p><b>AP:</b> OCHA to share the AAP report with ICCG</p> <p><b>AP:</b> National FSS Coordinator to share the methodology and questionnaire with ICCG STW members.</p> <p><b>AP:</b> FSS to hold a workshop in Sittwe with ICCG and agencies.</p> <p><b>Update:</b> Discussions on the way forward on livelihood assessment were held among ER network coordinator, CCCM and FSS coordinators. It was agreed that the ERN will lead the livelihood assessment. The assessment will be a livelihood profiling with a questionnaire of maximum 10 questions. ERN CCCM and FSS coordinator will finalize the methodology and questionnaire in coming week. Holding a workshop / meeting with partners is still an option. FSS updated that they have done livelihood assessment in Sittwe for both communities, Rakhine and Muslim. FSS will share the assessment outcomes with all coordinators.</p> <p><b>AP:</b> Profiling of return/relocation scenarios to be presented to ICCG YGN</p> <p><b>AP:</b> The document was endorsed by all sector/cluster coordinators for sector/cluster use</p> <p><b>AP:</b> Observation columns to be added in the matrix</p> <p><b>AP:</b> Protection and CCCM to send a paragraph for the explanation of No of displacement HHs (For the absence of data)</p> <p><b>AP:</b> Meeting date to be set up with OCHA, CCCM and Protection to finalize the matrix</p>	<p><b>Update:</b> process on hold.</p> <p><b>Update:</b> work on progress at PWG YGN.</p> <p><b>Done</b></p> <p><b>Done</b></p> <p><b>AP:</b> FSS to share livelihood assessment outcomes to ER and copy to all coordinators</p> <p><b>Done</b></p> <p><b>Done</b></p> <p><b>Done</b></p> <p><b>Done</b></p> <p><b>Done</b></p>
<b>AGENDA</b>	Action Points (Responsible/Timeline)
<p><b>Sector Update</b></p> <p><b>CCCM/NFI</b> : NTR</p> <p><b>Education:</b> The new school year started in June 1st. Textbooks and school uniforms are provided by the Ministry of Education. Distribution is still pending in Sittwe, Mrauk U and Pauktaw. Education partners are collecting information on the gaps and sharing with the SED. EiE partners are finalizing the supplies distribution (student kits, teacher kits, school kits) to complement SED distributions. In parallel, as part of the development programmes, UNICEF is distributing Essential Learning Packages (backpack and stationary for Grade 1 students, stationary for Grade 2 to 5 students) in government schools, monastic schools and TLSs that are not covered by the EiE partners in Sittwe, Myebon, Mrauk U, Rathedaung, Ann, Man Aung, Maungdaw and Buttidaung. State Education Department informed the sector partners that government volunteer teachers incentives will be raised to 60'000 for primary, 80'000 for middle and 100'000 Ks for high school. Access to middle education in Sittwe camps has improved from June 2015 as the SED open satellite schools in Basara and Dar Paing. Access to middle education in Sittwe camps has improved from June 2015 as the SED open satellite schools in Basara, Dar Paing and Baw Du Pa.</p>	

<p><b>Food Security:</b> 300 units of goat to 300 poor HHs from Min Bya and Mrauk U townships, 39 units of pig to 39 HHs from Mrauk U Township and 150 units of duck to 150 HHs from Sittwe Township have been provided to women headed household and landless vulnerable families under Food Security Enhancement program in the conflict affected area. 600 beneficiaries HHs has also been provided Basic Livestock Breeding and Husbandry Training with Basic Livestock Breeding Manual books soundly prepared by Food Security Working Group, Yangon.</p> <p><b>Health:</b> NTR</p> <p><b>Nutrition:</b> N/A</p> <p><b>Protection:</b> NTR</p> <p><b>Child Protection:</b> N/A</p> <p><b>Shelter:</b> NTR</p> <p><b>WASH:</b> NTR</p> <p><b>ER (network):</b> NTR</p>	
<p><b>Incentive double employment cases:</b> CCCM informed that in the IDP camps there are cases of IDP being employed to do 2 or 3 different jobs, employed by different organizations. To do so people provides fake names to each employing organization. The ICCG agreed that this is a situation of concern in regards to equal livelihood opportunity access for all, AAP, work quality and efficiency, protection. All sectors/clusters to address this issue with partners and seek solutions. CCCM will coordinate and lead this matter.</p>	<p><b>AP:</b> Sectors to address this situation with partners and liaise with CCCM</p> <p><b>AP:</b> CCCM to lead on this matter, feedback at next ICCG.</p>
<p><b>AHCT paper on phasing out humanitarian assistance:</b> OCHA informed that the <i>End of Displacement shifting response paper</i> for Zone 1 was discussed at the HCT and ICCG in Yangon and both asked for more “substance”. ICCG YGN asked to Sittwe ICCG look in this matter (ref ICCG Yangon MoM of 22 June 2015). The Sittwe ICCG discussed the topic and among them including / specify zone 1 villages covered including return and relocation cases would provide clarity. Timeline to move out from humanitarian response could be detailed when critical like for the case of education that is dependent on the school year. It was noted that the document already give a 6 months’ timeline or as assessed to end or exit from residual humanitarian assistance. FSS raised the question of the validity of this paper now that the (HCT) Rakhine Theme Group produced a <i>Timebound Strategy paper</i> addressing covering return/relocation, development and humanitarian response with a 9 month timeframe. The ICCG agreed that moving forward, seen the strategic importance of this document, the discussion should be carried out together with the AHCT. It was agreed to call for joint AHCT+/ICCG on the 14 of July. Meanwhile all coordinators will prepare suggestions in form of simple paragraphs to be presented at next ACHT.</p>	<p><b>AP:</b> OCHA to call a joint AHCT/ICCG on 14 of July to carry on the discussion.</p> <p><b>AP:</b> All sector/cluster to send their inputs by next AHCT on 14 July.</p>
<p><b>RSG Movement plan tracking matrix finalize:</b> OCHA, CCCM, Protection and Shelter, met to finalize the database and agree what data will be considered. The database is tracking the movements of PoC against the RSG shelter assistance plan and identifies who will be under the different categories (return, relocation and local integration) and who will be End of Displacement (EoD). Protection sector will identify the 3 categories and who is EoD. For now the database will remain in its EXCEL form, while a more friendly format will be developed by OCHA in the future. The outcome in its public form will be used for reporting.</p>	<p><b>AP:</b> The matrix to be updated monthly</p>
<p><b>AOB</b></p> <p><b>Flooding condition in Rakhine:</b> OCHA updated flooding news of Rakhine state in last week and the joint assessment with RSG and UN. The final report will be presented at next GCM meeting. OCHA will circulate it before end of this week.</p> <p><b>Regarding Sector update:</b> Sector/cluster to send their update as necessary</p>	

**Next ICCG meeting**  
**Tuesday, 21<sup>st</sup> July 2015, 10:00 a.m. OCHA Sittwe**